
Date: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT No.7 

November 20, 2004 

Subject: BCX Tank Site 
Jacksonville, Duval County, Florida 

From: Terry Stilman, OSC, U.S. EPA Region 4 
Emergency Response and Removal Branch 

To: U.S. EPA Region 4 Regional Response Center for Distribution 

I. BACKGROUND 

Site No: A4FE 
CERCLIS No: FLD982104761 
Response Authority: CERCLA, Fund Lead 
CompBetion Date: Activities On-going 
Start Date: 7/1/04 

Delivery Order No: N/ A 
DO Amount: N/ A 
Contractor: WRS 
NPL Status: Non-NPL 
Personnel on-site: EPA-1, ERRS-4, 
USCG GST- 1, START- 1 

See Polrep number 1 for a detailed background description. 

II. PRESENT SITUATION (October 28 - November 20): 

• Disposal activities continue. ERRS is loading tank trucks with waste water for 
transport to Florida and Georgia disposal facilities. Each tank truck has a 5,500 
gallon capacity. ERRS is also loading sludge for off-site disposal to a Georgia 
disposal facility. Sludge is pumped from the tanks to roll-offs and then solidified 
to allow for transport. An estimated 2,000,000 gallons of waste water were on
site as of September 1, 2004. EPA and USCG GST on-site. 

• As of November 20, 2004 estimated disposal: 

Waste Water 
Waste Sludge 

Sludge and liquid estimate 
total 

III. COSTS TO DATE (estimated) 

1,187,081 gallons 
941 tons 

1,408,591 gallons 
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USCG-GST 
START 
ERRS- WRS 

Total 

III. FUTURE ACTIONS 

Costs 
9,000 

14,000 
789.679 

812,679 

Ceiling 
10,000 
25,000 

900,000 

935,000 

1. START to conduct sampling of soil, groundwater and sediment outside of the 
secondary containment during the week of 12/05/04. 
2. Waste water and waste sludge to be transported off-site for disposal. Site operations 
to be halted during Thanksgiving Holiday. 
3. FDEP-BER, EPA and the City of Jacksonville to meet to discuss the scope of EPA's 
removal action. 


